



SF Scale Down Program Roadmap

High level Scale Down Timetable

					2022					20	2023			
Q2			Q3			Q4			Q1			Q2		
Apr	Мау	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April		
Coordinate	e the Solidarity I	Fund Scale D	own Program											
					Refine scale do	wn plan								
					Contract st	aff for extensi	on to Dec							
Design the Scaled Down Fund								Update Scal	ed Down Fun	d design based	d on ATR outco	me		
Develop the CF2 Ordering uniquinter					Define the Scaled Down Technology Landscape									
	Develop the SF2.0 design principles				Define the Financial Management transition process									
	Develop the SF2.0 reactivation triggers Design the SF2.0 bl				Develop the Scaled Down communication plan									
		l lool+	h Disbursemer		,рттс		Sign on or s	or 2.0 bigepini	L					
				ILS	0.717	- INCO		 						
		nitarian Disb			GBV +	Food NGOs								
	Beh	aviour Chang	je Disbursemer	nts		Document	ary	 						
ŀ	HCRF Disbursem	nents				į		 						
			Flood Response		ments									
		Healt	th final reportin	ıg										
Humanitarian reporting				Reporting activities for Charlotte Ma				xeke, GBV and	d Food Progran	ms				
		Behaviour o	change final re	porting										
		HCRI	F final reporting	9				į						
	Floo				d Response repo	rting		 						
		FY 22 Audi	t		FY22 Ar	nual report		i !						
							nterim audit				E/	/23 audit		





High level Scale Down Timetable

